Barclay Square Project Report
5/6/07

Recovery: 

The project began March 2007 at the annual meeting of the Barclay Square Association.  With the approval of the board, Judy Willingham (member of NAAK & Barclay Square Assn.) made a presentation regarding the volunteer effort needed to reclaim the native areas surrounding Barclay Square on three sides.  The blackberries particularly had strangled out the mid-growth and thinned out the ground cover along both Klahanie Blvd. & 256th.  Scotch broom had previously been pulled the past autumn.
Barclay Square volunteers began that next Saturday morning and continued for 5 weeks.  A Saturday off occurred each month for the Barclay Square volunteers.  The work parties continued through May 5th when all the invasive blackberries had been pulled.

Three NAAK caps were presented to the primary Barclay Square volunteer team; Debbie Darrah, Kim Braadland, and Srianth Vasireddy.

Restoration:

During the removal process Bill Brosseau of Earthcorps and Jan Dicus of Barclay Square each agreed to work up a landscaping plan for the area where the native area needed to be restored.

The NAAK committee has agreed to accept any and all landscaping plans volunteered for the restoration of the primary devastated native areas along 256th and Klahanie Blvd.
June 30th has been chosen as the deadline for submitted landscaping plans.  The NAAK Committee will review the submitted plans.  The proposed planting plan will be submitted in July to the Barclay Square Board (2nd Monday), landscape committee and Klahanie board (last Tuesday).

With the final approved landscaping plans in hand, the NAAK Committee will begin gathering together the plants needed to fulfill the planting plan, August and September. 

Planting of the native areas is expected to begin October and November for the rainy season’s ability to keep the plants watered and allow roots to be established until spring growing season.

Judy Willingham, Leader Barclay Square Project for NAAK
